
Schedule as of 4/17/2003

MAAP Project Schedule

Deliverable Status
Completion
Date

Project Plan Completed 8/15/02
Gap Analysis Completed 8/16/02
Tool Selection Completed 8/30/02
UI Prototype Completed 11/15/02
System Design:

Object Model Completed 12/13/02
Data Model Completed 12/13/02
Security Analysis Completed 12/13/02
Sequence Diagrams Completed 12/13/02
Interface Definitions to External Systems Completed 12/13/02
Data Mapping Document Completed 12/13/02
Report Design Completed 12/13/02

System Architecture Design Analysis:
Technical architecture document with server topology Completed 12/13/02
Software and Hardware Selections Completed 12/13/02
Preliminary Server Sizing Completed 12/13/02

Updated Logical Design Completed 1/16/03
System Design and Architecture – Part II

XML Specification (Beta) Completed 2/26/03
Updated User Interface Completed 4/8/03
Updated Object Model and Data Model Completed 4/8/03
Updated Sequence Diagrams Completed 4/8/03
NMVITIS Design Completed 4/8/03
XML Specification (Final) In Process 4/25/03

Low Level Design In Process 6/20/03
Physical Design and Unit Testing Not Yet Started 12/26/03
System Testing Not Yet Started 3/2/04
Implementation Planning Not Yet Started 3/23/04
User Acceptance Testing Not Yet Started 4/27/04
Data Conversion Not Yet Started 5/4/04
Training Not Yet Started 5/4/04
Full Production Cutover Not Yet Started 6/1/04
Complete 1st Warranty Phase Not Yet Started 6/29/04
Complete 2nd Warranty Phase Not Yet Started 7/27/04
Complete 3rd Warranty Phase Not Yet Started 8/24/04
Complete 4th Warranty Phase Not Yet Started 9/21/04


